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1. Introduction 
 

1.1 Project Overview 
 
The Erie Canal Harbor Development Corporation (ECHDC), in cooperation with the New York 
State Department of Transportation (NYSDOT) has prepared the following coordination plan as 
required by SAFETEA-LU 6002 for the proposed Buffalo Harbor Bridge project (PIN 5758.17).  
This is a bridge replacement project located in the City of Buffalo, Erie County.  ECHDC and 
NYSDOT are advancing this project through an Environmental Impact Statement (EIS). 

The Project is intended to replace the capacity of the former South Michigan Avenue Bridge over 
the City Ship Canal.  The former South Michigan Avenue Bridge once passed over the City Ship 
Canal in the vicinity of the General Mills Plant and connected Michigan Avenue to Fuhrmann 
Boulevard; it was rendered inoperable and removed by the City of Buffalo in 1957. 

 
 
 
 
 

 
 
 
   
   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Figure 1 – Project Study Area 
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Figure 2 – Study Area Map 
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Table 3 
Cooperating Agencies – Roles, Responsibilities and Contacts 

Agency Role Contact Responsibilities 

US 
Environmental 
Protection 
Agency 

Cooperating 
Agency 
(Accepted) 

Lingard Knutson 
US EPA 
290 Broadway, 25th Floor 
New York, NY 10007 
(212) 637-3747 
Knutson.lingard@epa.gov 
 
 

Provide comments on: 
 Purpose and Need 
 Range of Alternatives 
 Methodologies 
 Level of detail for analysis of 
alternatives 

 Identification of issues that could 
substantially delay or prevent 
granting of permit/approval 

 Opportunities for collaboration 
 Mitigation measures 

Adopt EIS and coordinate public 
involvement when possible 

Responsibility in Phase II Stormwater 
permits 

Responsibility for Section 303(d) listed 
streams 

Section 404 Permit involvement 

U.S. Fish and 
Wildlife 
Service 

Cooperating 
Agency 
(Accepted) 

Mr. David Stilwell 
U.S. Fish and Wildlife 
Service 
3817 Luker Road 
Cortland, NY 13045 
(607) 753-9334 
david_stilwell@fws.gov 

Provide comments on: 
 Purpose and Need 
 Range of Alternatives 
 Methodologies 
 Level of detail for analysis of 
alternatives 

 Identification of issues that could 
substantially delay or prevent 
granting of permit/approval 

 Opportunities for collaboration 
 Mitigation measures 

Evaluate endangered and/or threatened 
species and significant natural 
communities and habitats 

New York 
State 
Department of 
Environmental 
Conservation 

Cooperating 
Agency 
(Accepted) 

Mr. Steven J. Doleski 
New York State Department 
of Environmental 
Conservation 
270 Michigan Avenue 
Buffalo, NY 14203 
(716) 851-7165 
sjdolesk@gw.dec.state.ny.us 

Provide comments on: 
 Purpose and Need 
 Range of Alternatives 
 Methodologies 
 Level of detail for analysis of 
alternatives 

 Identification of issues that could 
substantially delay or prevent 
granting of permit/approval 

 Opportunities for collaboration 
 Mitigation measures 

Adopt EIS and coordinate public 
involvement when possible 

Evaluate endangered and/or threatened 
species and significant natural 
communities and habitats 

Responsibility under USEPA and 
expertise in air quality issues 

Responsibility for Section 303(d) listed 
streams 

SPDES/NPDES Permit 
Section 401 Water Quality Certification

Protection of Waters Permit 
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Table 3 
Cooperating Agencies – Roles, Responsibilities and Contacts 

Agency Role Contact Responsibilities 

New York 
State 
Department of 
State 

Cooperating 
Agency 
(Pending 
response to 
invitation) 

Mr. Jeffrey Zappieri, Chief 
New York State Department 
of State 
99 Washington Avenue, 
Suite 1010 
Albany, NY 12231-0001 
(518) 474-6000 
Jeffrey.zappieri@dos.state.n
y.us 

Provide comments on: 
 Purpose and Need 
 Range of Alternatives 
 Methodologies 
 Level of detail for analysis of 
alternatives 

 Identification of issues that could 
substantially delay or prevent 
granting of permit/approval 

 Opportunities for collaboration 
 Mitigation measures 

Adopt EIS and coordinate public 
involvement when possible. Evaluate 
State and Federal coastal zone 
consistency. Coastal Zone 
Management Certification 

New York 
State Office of 
Parks, 
Recreation and 
Historic 
Preservation: 
State Historic 
Preservation 
Office 

Cooperating 
Agency 
(Accepted) 

Elizabeth Martin 
Historic Sites Restoration 
Coordinator 
New York State Office of 
Parks, Recreation and 
Historic Preservation 
Field Services Bureau 
Peebles Island, PO Box 189, 
Waterford, NY 12188-0189 
(518) 237-8643 ext. 3287 
Elizabeth.martin.oprhp.state.
ny.us 

Provide comments on: 
 Purpose and Need 
 Range of Alternatives 
 Methodologies 
 Level of detail for analysis of 
alternatives 

 Identification of issues that could 
substantially delay or prevent 
granting of permit/approval 

 Opportunities for collaboration 
 Mitigation measures 

Adopt EIS and coordinate public 
involvement when possible 

Responsible for Section 106 consulting 
under Section 106 of the National 
Historic Preservation Act. 

City of Buffalo 

Cooperating 
Agency 
(Pending 
response to 
invitation) 

Stephen Stepniak c/o 
Honorable Bryon Brown, 
Mayor 
City of Buffalo 
65 Niagara Square, Rm.201 
Buffalo, NY 14202 
(716) 851-5636 
sstepniak@ch.ci.buffalo.ny.u
s 
 
Mr. Gerald Chwalinski c/o 
Buffalo Common Council 
City of Buffalo 
65 Niagara Square, 
 Room 1308 
Buffalo, NY 14202 
(716) 851-5431 x5598 

Provide comments on: 
 Purpose and Need 
 Range of Alternatives 
 Methodologies 
 Level of detail for analysis of 
alternatives 

 Identification of issues that could 
substantially delay or prevent 
granting of permit/approval 

 Opportunities for collaboration 
 Mitigation measures 

Adopt EIS and coordinate public 
involvement when possible 

Review for consistency with regards to 
the City’s Draft Local Waterfront 
Revitalization Program (LRWP). Review 
for impacts to emergency services. 
Provide comments specific to local road 
systems, utilities, land use and economic 
development, and environmental 
protection. 
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Table 3 
Cooperating Agencies – Roles, Responsibilities and Contacts 

Agency Role Contact Responsibilities 
 
Buffalo Urban 
Renewal 
Agency     
 

 
Cooperating 
Agency 
(Pending 
response to 
invitation) 

 
Mr. Greg Bernas 
Assistant Environmental 
Program Coordinator 
Buffalo Urban Renewal 
Agency 
65 Niagara Street 
Room 920 
Buffalo, New York 14202 
(716) 851-5052 
 

 

 
 
 

2.3 Participating Agencies 
 

SAFETEA-LU identified a new category of agencies for participation in the environmental review 
process for an EIS.  These are federal and non-federal (i.e., State, tribal, regional, or local) 
government agencies that may have an interest in the project because of their jurisdictional 
authority, special expertise, and/or statewide interest.  These participating agencies are formally 
invited to participate in the environmental review of the project.  The roles and responsibilities of 
participating agencies include, but are not limited to: 

 
 Participating in the NEPA process starting at the earliest possible time, especially with 

regard to the development of the purpose and need statement, range of alternatives, 
methodologies, and the level of detail for the analysis of alternatives; 

 
 Identifying, as early as practicable, any issues of concern regarding the project’s potential 

environmental or socioeconomic impacts; 
 

 Provide meaningful and timely input on unresolved issues; and 
 

 Reviewing and providing comment on the Draft EIS and the preferred alternative. 
 

By definition, cooperating agencies are participating agencies, but not all participating agencies 
are cooperating agencies.  The roles and responsibilities of cooperating and participating 
agencies are similar, but cooperating agencies have a higher degree of authority, responsibility 
and involvement in the environmental review process.   

 
Table 4 lists all of the agencies anticipated to be involved as “participating” agencies in the 
environmental review process for the proposed project and their associated roles and 
responsibilities.  This table will be updated upon receipt of agency acknowledgements of the 
coordination letters. 
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Table 4 
Participating Agency – Roles, Responsibilities and Contacts 

 

Agency Role Contact Responsibilities 

Greater Buffalo 
Niagara 
Regional 
Transportation 
Council 

Participating 
Agency 
(Accepted) 

Mr. Hal Morse 
Greater Buffalo Niagara 
Regional Transportation 
Council 
438 Main Street, Suite 503 
Buffalo, NY 14202 
(716) 856-2026 x311 
hmorse@gbnrtc.org 

Provide comments on: 
 Purpose and Need 
 Range of Alternatives 
 Methodologies 
 Level of detail for analysis of 
alternatives 

 Identification of issues that could 
substantially delay or prevent 
granting of permit/approval 

 Opportunities for collaboration 
 Mitigation measures 

Input on traffic analysis, forecasting, 
and level of service 

Niagara 
Frontier 
Transportation 
Authority 

Participating 
Agency (1) 

(Accepted) 

Ms. Kimberley Minkel 
Niagara Frontier 
Transportation Authority 
181 Ellicott Street 
Buffalo, NY 14203 
(716) 855-7470 
kim_minkel@nfta.com 

Provide comments on: 
 Purpose and Need 
 Range of Alternatives 
 Methodologies 
 Level of detail for analysis of 
alternatives 

 Identification of issues that could 
substantially delay or prevent 
granting of permit/approval 

 Opportunities for collaboration 
 Mitigation measures 

Review for compatibility with the 
current and/or future public transit 
system 

Coordination with proposed projects 
and nearby facilities 

Erie County 
Participating 
Agency 
(Accepted) 

Mr. Kenneth Swanekamp 
Erie County Dept. of Planning 
and Environment 
95 Franklin Street 
Erie County 
Rath Building 
Buffalo, NY 14202 
(716) 858-6170 
swanekak@erie.gov 

Provide comments on: 
 Purpose and Need 
 Range of Alternatives 
 Methodologies 
 Level of detail for analysis of 
alternatives 

 Identification of issues that could 
substantially delay or prevent 
granting of permit/approval 

 Opportunities for collaboration 
 Mitigation measures 

USDA Natural 
Resources 
Conservation 
Service 

Participating 
Agency 
(DECLINED) 
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Table 4 
Participating Agency – Roles, Responsibilities and Contacts 

 

Agency Role Contact Responsibilities 

Buffalo Sewer 
Authority 

Participating 
Agency 
(Pending 
response to 
invitation) 

Mr. David Comerford,  
Buffalo Sewer Authority 
65 Niagara Square 
City Hall, Room 1038 
Buffalo, NY 14202 
(716) 851-4664 
dcomerford@sa.ci.buffalo.ny.u
s 

Provide comments specific to local 
utilities, land use and economic 
development, and environmental 
protection 

Federal 
Emergency 
Management 
Agency 

Participating 
Agency 
(Pending 
response to 
invitation) 

 
Mr. Robert Tranter 
Federal Emergency 
Management Agency 
26 Federal Plaza, Suite 1337 
New York,  NY 10278-0002 
(212) 680-3628 
 

Preview project for floodplain and 
floodway impacts 

New York 
State Thruway 
Authority 

Participating 
Agency 
(Accepted) 

 
Mr. Paul Zakrzewski 
N Y State Thruway Authority 
455 Cayuga Road, Suite 800 
Cheektowaga, NY 14225 
(716)635-6218 
Paul_Zakrzewski@thruway.sta
te.ny.us 
 

 

Federal Transit 
Authority (FTA) 

Participating 
Agency 
(Pending 
response to 
invitation) 

 
Mr. James Goveia 
Planning & Environment 
Director 
Federal Transit Authority, 
Region 2 
1 Bowling Green, Room 429 
New York, NY 10004-1415 
James.goveia@dot.gov 
 

Provide coments specific to potential 
for alternatives to affect the light rail 
rapid transit system and provide 
expertise and/or jurisdiction for 
determination of effect. 
 

 Notes: 
(1) The Niagara Frontier Transportation Authority role may be elevated to Cooperating Agency if a crossing on Main 

Street becomes the preferred alternative. 
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3. Initial Coordination 
In accordance with the requirements of SAFETEA-LU, a Project Initiation Letter dated March 27, 
2009 was sent from ECHDC to NYSDOT.  This letter was subsequently forwarded to FHWA formally 
notifying FHWA in writing of the intent to initiate the NEPA EIS process for this project. The 
coordination/scoping process was initiated in order to obtain comments and input from agencies and 
the public to help determine the purpose and need for the project, alternatives to be evaluated and 
the issues that will be examined as part of the EIS process.  
 

3.1 Notice of Intent 
 

Following the project initiation, FHWA with assistance from ECHDC and NYSDOT prepared a 
Notice of Intent (NOI) to Prepare an Environmental Impact Statement, as required by CEQ 
regulations 40 CFR 1501.7.  The NOI was published in the Federal Register on April 13, 2009. 

A Notification of the preparation of the EIS will be published in project area newspapers (Buffalo 
News), along with the announcement of two public Scoping Meetings. 

3.2 Draft Coordination Package 
 
ECHDC has distributed Initial Coordination Packages to agencies, officials, and organizations 
during May, 2009.  The packages included a transmittal letter, a project summary and a project 
vicinity map and invite to the June 18th and 23rd Agency meetings.  The project summary identify 
the draft purpose and need for the project. 
 

Two groups of agencies and organizations will receive initial coordination packages: 

 Cooperating Agencies 
 Participating Agencies 
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4. Agency Coordination 
Cooperating and Participating Agencies will be asked to submit comments during scoping that 
summarize their jurisdiction and/or special expertise related to the project area. Following 
scoping, lead agencies will collaborate with cooperating and participating agencies on 
methodologies for documenting environmental conditions and assessing impacts. All agencies 
will be notified of the availability of draft and final EIS documents and given appropriate comment 
opportunities (see Table 5). Lead agencies will also coordinate with agencies on completion of 
necessary permits following the Record of Decision (ROD). 

 
The participating agencies for this project have roles and responsibilities that include, but are not 
limited to: 

 
 Participating in the NEPA process starting at the earliest possible time, especially with 

regard to the development of the purpose and need statement, range of alternatives, 
methodologies, and the level of detail for the analysis of alternatives; 

 
 Identifying, as early as practicable, any issues of concern regarding the project’s potential 

environmental or socioeconomic impacts; 
 

 Provide meaningful and timely input on unresolved issues; and 
 

 Reviewing and providing comment on the Draft EIS and the preferred alternative. 
 

 The Buffalo Harbor Bridge project is an important project to the vitality of the Buffalo 
region. Review of most information and documents will be expected in a period of 30 
days or less. 

 
The cooperating agencies for this project have roles and responsibilities that are similar to 
participating agencies, but cooperating agencies have a higher degree of authority, responsibility 
and involvement in the environmental review process. 

 
 

4.1 Responses to Agency Comments 
Specific opportunities for meaningful participation in the decision making process are provided via 
Agency Concurrence Points that have been identified in Section 6 for this project.  When a 
comment is received, resolution and responses to those comments will be included in project 
documents.  However, individual replies will not be sent to each person or agency originating the 
comments.  
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5. Public Involvement 
Public involvement will be essential to determining the outcome and success of the project.  The 
public will be offered numerous opportunities for input during the scoping and EIS process.  A 
public involvement plan has been prepared in accordance with NYSDOT’s Project Development 
Manual, and includes the following: 
 

o Key stakeholders and interest groups, members of the public to be included in the 
process, likely to include neighborhood associations, local businesses, private 
developers, in addition to local civic and business organizations such as the 
Chamber of Commerce, and local officials.   

o Schedule of public involvement activities  
o Types, format, and frequency of stakeholder and public meetings to be held 

throughout the project. 
o Types of public outreach to be used and detail of the advantages and logistics of 

each including: 
 Branding of project 
 Charrettes/Visioning Workshops 
 Information Centers 
 Key public stakeholder interviews 
 Informational website 
 Informational tools 
 Place Making 
 3D Visualization 
 Public speaking opportunities 

 
The major public involvement activities are summarized below: 

 
 

5.1 Stakeholder Meetings 
 

Stakeholder meetings will be held throughout the project.  The stakeholder meetings will be 
conducted by ECHDC, the project consultant and appropriate agencies as needed.  The 
following project stakeholders have been identified.  (It is likely additional stakeholders will be 
identified throughout the public involvement process.) 

 
Cooperating/Participating and Involved Agencies 

• US Coast Guard (USCG) 
• US Army Corps of Engineers (USACE) 
• US Fish and Wildlife Service (USFWS) 
• US Environmental Protection Agency (USEPA) 
• Federal Highway Administration (FHWA) 
• Federal Transit Authority (FTA) 
• New York State Department of Transportation (NYSDOT) 
• New York State Department of Environmental Conservation (NYSDEC) 
• New York State Historic Office of Parks, Recreation and Historic Preservation 
(NYSOPRHP) 
• New York State Department of State (NYSDOS) 
• New York State Thruway Authority (NYSTA) 
• Niagara Frontier Transportation Authority (NFTA) 
• Erie Canal Harbor Development Corporation (ECHDC) 
• Erie County 
• City of Buffalo  
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o Mayor’s Office 
o Common Council 
o Department of Public Works 

• Buffalo Urban Renewal Agency (BURA) 
• Buffalo Sewer Authority (BSA)  
• Greater Buffalo Niagara Regional Transportation Council (GBNRTC) 

 
Tribal 

• Seneca Nation of Indians 
• Tonawanda Band of Senecas 
• Tuscarora Nation 

 
Stakeholders 

• Residential 
o Marine Drive Apartments (Buffalo Municipal Housing Authority(BMHA)) 
o Waterfront Village 
o Old First Ward Community Association 
o Valley Community Association 

 
• Commercial 

o Buffalo Place, Inc. 
o Pioneer Company 
o Specialty Restaurants Corporation (Shanghai Red’s Restaurant) 
o Buffalo & Erie County Naval & Military Park 
o Niagara Frontier Hockey, LLP (Buffalo Sabres) 
o Seneca Gaming Corporation 
o Benderson Development 
o Bass Pro Shops 
o Buffalo News 
o One HSBC Center (Tower)  
o Buffalo Economic Renaissance Corporation 
o Working for Downtown 
o Buffalo Niagara Association of Realtors, Inc. 
o CSX Railroad 
o 191 Ganson Street Warehouse 

 
• Water Dependent – Shipping 

o General Mills 
• Lisa M/ DuBois, Government Affairs Representative 
• Gary W. Naab, Director Operations/Engineering Supply Chain 

o Archer Daniels Midland (ADM) Company (The Pillsbury Company) 
o Buckeye Pipeline Company (Buckeye Terminals LLP) 
o Sand Products Corporation 
o Lafarge Corporation 
o St. Mary’s Cement, Inc. 
o Great Lakes Group 
o River Wright Energy, LLC 
o Local 1286 Longshoreman’s Association 
o American Federation of Grain Millers Local 36 
o American Steamship Company 

 
• Water Dependent – Recreational 

o RCR Yachts/Skyway Marina 



Buffalo Harbor Bridge – EIS 
 
 
 

 
Draft SAFETEA-LU 6002 Coordination Plan 

Page 17 
 

o First Buffalo River Marina 
o China Light Yacht Club 
o Seven Seas Sailing Club 
o Buffalo Harbor Sailing Club 
o Buffalo Yacht Club 
o Buffalo Harbor Cruises (Miss Buffalo) 
o Bison Rod & Gun Club 
o Friends of the Cotter 
o Western New York Windsurf Association 
o Buffalo Urban Outdoor Education Foundation (Spirit of Buffalo) 
o Erie County Federation of Sportsmen's Clubs. Inc. 
o Southtowns Walleye Association of WNY, Inc. 
o Niagara River Anglers Association, Inc. 

 
• Cultural Resource Organizations 

o Preservation Buffalo Niagara 
o Campaign for Greater Buffalo 
o The Industrial Heritage Committee 
o Buffalo Olmsted Parks Conservancy 

 
• Environmental Organizations 

o Niagara River Greenway Commission 
o Buffalo Niagara Riverkeepers 
o Great Lakes United 
o Audubon Society 
o Buffalo Ornithological Society 
o Buffalo Museum of Science  

 
• Miscellaneous Organizations 

o Citizens Regional Transit Corporation 
o Niagara Frontier Bicycle Club 
o Partners for a Livable WNY 
o League of Women Voters of Buffalo Niagara 
o The New Millennium Group of WNY, Inc. 
o Buffalo First 

 
5.2 Public Meetings 

 
Four public scoping meetings will be held to solicit input regarding the project needs and 
objectives, the project and alternatives. The dates, times and locations of the public meetings 
will be determined at a later date.  Informational handouts and meeting materials including 
display boards, aerials, maps, necessary graphics, colorized plans, handouts, and 
visualizations will be prepared as necessary to convey the project issues.  The meetings will 
be advertised in advance. The following meetings are assumed: 

o Initial public scoping meeting (held July 22, 2009) 
o Final public scoping meeting (scheduled for December 16th, 2009) 
o 2 Public Information Centers (Open Houses) (2010 - Dates TBD) 

 
The Final public scoping meeting will identify key project concerns and possible solutions that 
the lead agencies can use in developing the statement of the project purpose and need, 
determining project alternatives, and gathering data for impacts analysis.  A 30-day comment 
period following the final public scoping meeting will be provided for the public to submit 
comments to be included in the scoping report. 
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5.3 Project Specific Outreach Tools 
 

A number of public outreach tools will be utilized during the project as summarized below. 
 
5.3.1. Project Branding – Project branding has been developed and will continue to be 

utilized to give this project a unique identification throughout the community.  A project 
logo has been developed for this purpose as shown below in Figure 3.  This logo will be 
used on the project website, project advertisements, project correspondence, reports, 
handouts and graphics. 

 
 
 
 
 
 
 
 

Figure 3 – Project Logo 
 

5.3.2. Visioning Workshops - Charrettes or Visioning workshops will be held to facilitate 
discussion and an exchange of ideas regarding the project area and expectations.  The 
discussions, findings and consensus priorities gained from the workshops will provide 
an important baseline for future collaboration.  The Charrettes/Visioning workshops will 
be held concurrently with public meetings defined in Section 5.2 

 
5.3.3. Open Houses/Information Centers – Two Public Information Centers (Open Houses) 

will be held to provide the public with timely and accurate information pertaining to the 
project and its status.  Display boards,  handout materials and other support documents 
will be used. 

 
5.3.4. Website - A project website will be developed and maintained for timely, updated, and 

publicly accessible project information.  Key components of this website will include: 
project background, key documents, maps and photos, and project contact information. 

 
5.3.5. Place Making - In order to provide an opportunity for stakeholders to better perceive 

the project area and to understand the projects impact, a Place Making exercise with 
project stakeholders, government officials and others will be planned. The Placemaking 
exercise will be a public/stakeholder tour of the proposed bridge crossing sites. The 
onsite exercise will be conducted on land. Conducting the Placemaking exercise will 
allow attendees to fully understand the project setting, constraints and context of the 
crossing location and allow more informed input into the project process. 

 

5.3.6. 3D Visualization – As the project progresses visualizations of the proposed 
alternatives will be developed for use in the Visual Assessment Report and for public 
review.  An additional “Realtime” model of the project area may also be developed by 
the University of Buffalo Center for Computational Research (CCR). This model may be 
used during public involvement meetings and other events for this and adjacent 
projects. 
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5.3.7. Other - Throughout the course of the project other public outreach may be employed 
such as public speaking opportunities may be identified and utilized as opportunities to 
speak about the project at public and organizational meetings. 

 
 

5.4  Public Hearing  
 
A public hearing will be held to provide the public with the opportunity to review and comment 
on the Draft EIS. There will be a 45-day comment period following the meeting for the public 
to submit comments on the Draft EIS. 

 
5.5 Notice of Final EIS 

 
Following publication of the Final - EIS (Notice of Availability (NOA)), a 30 day comment 
period will be provided for final public comments on the preferred project alternative and 
recommendations. 

 
5.6 Public Officials 

Throughout the project – Public officials will be kept informed of the project progress and 
outcomes.  Lead agencies will provide all information to officials. 
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6. Scheduling 
The following table lists major project activities and anticipated completion dates.  Permitting activities 
are not specifically listed. 

Table 5 
Major Project Activities and Anticipated Completion Dates  

 
Coordin
-ation 
points 

Project 
Activities Participants Actions Expected 

Completion 

1 Project 
Initiation Lead agencies ECHDC/NYSDOT notifies FHWA to 

initiate EIS 
April 2009 

(completed) 

2 Notice of 
Intent (NOI) Lead agencies 

Lead agencies collaborate on drafting 
NOI. FHWA submits NOI to Federal 

Register for publication 

April 2009 
(completed) 

3 

Project 
Coordina-
tion Plan 

(PCP) 

Lead Agencies Develop Project Coordination Plan and 
Public Involvement Action Plan 

May 2009 
(completed) 

4 Scoping Lead agencies Invite cooperating and participating 
agency participation.  

May 2009 
(completed) 

5 Scoping Cooperating 
Agencies Agency scoping meetings. 

June 18 & 23, 
2009 

(completed) 

6 Scoping Stakeholders  Meetings for stakeholders - obtain 
scoping comments. 

July 6, 7, & 9, 2009 
(other meetings 
held – on-going) 

7 Scoping Lead agencies Develop Project Website and update on 
a bi-monthly basis 

Website access 
began July 2009  

8 Scoping Public Initial Public Information Meeting July 22, 2009 

9 Scoping Public NEPA 
Public Scoping Meeting 

December 16,  
2009  

10 Scoping 
Cooperating/ 
participating 

Agencies 
Scoping document overview meetings Dec. 21, 2009 

 Jan. 5, 2010 

11 Scoping Public & Lead 
Agencies 

Review of public comments following 
final scoping meeting 

Dec. 2009 –  
Jan. 2010 

12 Scoping Lead agencies Complete scoping report January 2010 

13 Scoping Public 

Public Information Center #1 - hold 
Public Information Center to inform the 
public of scoping outcomes. Information 

is also disseminated to agencies, 
stakeholders, and public officials. 

April 2010 

14 Scoping Public Charrettes/visioning workshop  
(w/ Public Information Center #1) April 2010 
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Table 5 (Continued) 
Major project activities and anticipated completion dates  

 

Coordin
-ation 
points 

Project 
Activities Participants Actions Expected 

Completion 

15 Pre-Draft DEIS Lead agencies Development of Pre-draft DEIS Sept. 2010 

16 

Public 
Information 

meeting/Open 
House 

Public 

Public Information Center #2 - hold Public 
Information Center to update public on 

project status. Information is also 
disseminated to agencies, stakeholders, and 

public officials. 

Sept. 2010 

17 Pre-Draft DEIS 
Review 

ECHDC 
NYSDOT Internal review by ECHDC/NYSDOT April 2010 

18 Draft DEIS Lead agencies Incorporate ECHDC/NYSDOT/Agency 
comments and prepare Draft DEIS June 2010 

19 Draft DEIS 
Review FHWA FHWA Review Draft DEIS July 2010 

20 Final DEIS Lead agencies Incorporate comments and complete Final 
DEIS Aug. 2010 

21 Final DEIS Lead agencies Final DEIS Notice of Availability (NOA) Sept.  2010 

22 Public Hearing Public Public Hearing on Draft EIS Oct.  2010 

23 Public Hearing 
comment Period 

Public, 
Cooperating and 

Participating 
Agencies 

Public and Agency comments on DEIS, 60-
day comment period 

Sept. – Nov. 
2011 

24 Final EIS Lead agencies 
Review and analyze public comments and 

responses with City, public officials. Review 
schedule for Final EIS 

Dec. 2010 

25 Draft Design 
recommendation Lead agencies Prepare Draft Design recommendation Dec. 2010 

26 Final EIS Lead agencies 
Complete Final EIS, including design 
recommendation, Public and agency 

comments 
Jan. 2011 

27 Final EIS ECHDC 
NYSDOT Internal review by ECHDC/NYSDOT Feb. 2011 

28 Final EIS FHWA FHWA Review Final EIS Mar.. 2011 

29 Final EIS Lead agencies Incorporate FHWA comments and finalize 
Final EIS April 2011 

30 Final EIS Lead agencies Final EIS Notice of Availability (NOA) May 2011 

31 Final EIS All Agencies and 
the Public 30-day comment period prior to ROD May 2011 

32 
Record of 
Decision 
(ROD) 

Lead agencies Submit Record of Decision (ROD) June 2011 
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Table 5 (Continued) 

Major project activities and anticipated completion dates  
 

Coordin
-ation 
points 

Project 
Activities Participants 

Actions 
 
 

Expected 
Completion 

33 Permitting 

USFWS, EPA, US Army 
Corps of Engineers 
(USACE); 
National Marine 
Fisheries Service 
(NMFS); Natural 
Resources 
Conservation Service 
(NRCS) and lead 
agencies 
  

FHWA Executive Order 11990 
Wetlands Finding.  Evaluate and 
mitigate impacts on wetlands.  
 
 

Findings 
Included in 

FEIS 

34 Permitting 

FEMA  
and  
lead agencies 
 

 
Executive Order 11988:, 
Floodplain Management  
To avoid the long- and short-term 
adverse impacts associated with 
the occupancy and modification 
of floodplains, and to restore and 
preserve the natural and 
beneficial values served by 
floodplains. 
 

Findings 
Included in 

FEIS 

35 Permitting 

US Coast Guard 
(9th District); 
and 
lead agencies 

 
Section 9 – Bridge Permit - 
Rivers and Harbors Act of 1899: 
33 U.S.C. 40. Must obtain approval of 
plans for bridge permits 
 

Prior to  
Construction 

36 Permitting 

US Army Corps of 
Engineers 
and 
lead agencies 

 
Section 10 Permit -Rivers and 
Harbors Act of 1899:33 U.S.C. 401)  
Must obtain approval of plans for 
construction, dumping, and dredging 
permits. 
 

Prior to  
Construction 

37 Permitting 

US Army Corps of 
Engineers; NYSDEC 
and 
lead agencies 

 
Section 404 Permit - Federal Water 
Pollution Control Act (1972), as 
amended by the Clean Water Act 
(1977 & 1987): 33 U.S.C. 1251-1376 
Restore and maintain chemical, 
physical, and biological integrity of 
the Nation's waters through 
prevention, reduction, and elimination 
of pollution. 
 

Prior to  
Construction 
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Table 5 (Continued) 
Major project activities and anticipated completion dates  

 
Coordin
-ation 
points 

Project 
Activities Participants 

Actions 
 
 

Expected 
Completion 

38 Permitting 

New York State 
Department of 
Environmental 
Conservation 
and 
lead agencies 

Section 401 Water Quality 
Certification. Protection of Waters 
Permit 

Prior to  
Construction 

39 Permitting 

New York State 
Department of 
Environmental 
Conservation 

SPDES/NPDES Permit 
 

Prior to  
Construction 

40 Permitting 

New York State 
Department of State 
and 
lead agencies 

Coastal Zone Consistency 
Approval Coastal Zone 
Management Act of 1972: 16 
U.S.C. 145.  Preserve, protect, 
develop, and (where possible) 
restore and enhance resources of 
the coastal zone. 

Prior to  
Construction 

41 Permitting 

New York State 
Department of 
Environmental 
Conservation 
and 
lead agencies 

Article 24 -Freshwater Wetlands 
Permit  
 

Prior to  
Construction 

     

 
 


